

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

| | | | | |
|-----------------------------------|---------------------|-----------------------|---------------------------|----------------|
| Date: 09.09.22 | Job No.: ENG0106SEP | ADR Yes/No: Y | ADR Date: 08.07.31 | ECN #: 09- 675 |
| Product No.: D044-713 | | Created By: <i>DP</i> | Approved By: <i>MD</i> | |
| Product Name: Replacement Windows | | Checked By: <i>DP</i> | General Manager Approval: | |

| Distribution | Reqd | Resp | Initial / Date |
|------------------------------|------|------|-----------------|
| Production Manager | Y | LL | <i>09.09.23</i> |
| Production Engineering Coord | Y | DL | <i>09.09.23</i> |
| Production Document Control | N | | |
| Customer Technical Support | N | | |
| | | | |

| Distribution | Reqd | Resp | Initial / Date |
|---------------------------|------|------|-----------------|
| DQA / QA Coord | N | | |
| QC Coordinator | Y | JM | <i>09.09.23</i> |
| Marketing | N | | |
| Customer Order Processing | N | | |
| | | | |

Reason for Change:

PAR 09-029

Documents Affected:

Release:

- D3269 Rev. E

PARTS MUST COMPLY

PREVIOUS PARTS SATISFACTORY

| # | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|---|---------------------------|------|------|-------|----------|
| 1 | Notify Previous Customers | N | | | |
| 2 | Notify Eurocopter France | N | | | |
| 3 | | | | | |

| # | Engineering Actions | Reqd | Resp | Notes | Complete |
|---|--|------|------|-------|----------|
| 4 | Required Documents/Drawings Under Review | N | | | |
| 5 | Update Product Compatiability Matrix | N | | | |
| 6 | Create Eurocopter Form (FEE) | N | | | |
| 7 | Notify TC / FAA of Change | N | | | |

| # | Document Control Actions | Reqd | Resp | Notes | Complete |
|----|---|------|------|-------|---------------------------|
| 8 | Move Electronic Files | Y | KJ | | <i>09.10.13</i> <i>DP</i> |
| 9 | Update Blue/Pink/DSI Folder and Electronic Files | N | | | |
| 10 | Update Controlled PDF Files | Y | KJ | | |
| 11 | Update Master Document List (MDL) | Y | CP | | <i>09.09.23</i> <i>DP</i> |
| 12 | Update Document Record (DR) | Y | CP | | <i>09.09.23</i> <i>CP</i> |
| 13 | Update Product Development Summary | N | | | |
| 14 | Update QSI 021 and/or STC Approval List | N | | | |
| 15 | Update Parts / STC Database | N | | | |
| 16 | Update / Verify ARC Database | N | | | |
| 17 | Create / Update Change Record Form | N | | | |
| 18 | Create / Update PPP's | N | | | |
| 19 | Update Document Control Database / Laminated Dwgs | N | | | |
| 20 | Update Grey Project Binder | Y | KJ | | <i>09.09.23</i> <i>DP</i> |
| 21 | Update D-Part/M-Drawing/DSI/DEO Master Binders | Y | KJ | | <i>09.09.23</i> <i>DP</i> |
| 22 | | | | | |
| 23 | | | | | |

Description / Action:

- D3269 Rev. E release to reduce min allowable wall thicknesses in bubble window. Parts have already been made and deviated to these dimensions since last year.
- CHG number remains the same, existing stock is OK.
- Update dimension sheet to match dwg

ECN Verified & Complete: *JP*

Date: *09/10/20*